NASA/MSFC FY04
Consolidated Exhibit Schedule

March 1, 2004
This schedule is a planning document of projected participation only. It will be updated monthly. Overlaps

in dates and hardware may exist pending confirmation of attendance. For more information, contact posted
lead organizations to determine actual participation and verify dates.

Expected Expected

Date Event Outreach method Attendance Lead
FIRM 19,500 CD70
Sept. — Jan. Space Laboratories Science in Orbit

USSRC
Space Laboratories Science in Orbit Exhibit

COMPLETE 25,000 CD70
Oct. 1 NASA@ your Library HQ

Bowling Green, Ohio; St. Augustine, Florida
Library Towers

COMPLETE 3500 CD70
Oct. 4 A&M Parade 0S01
Downtown Huntsville
Mobile Shuttle

COMPLETE 1300 CD70
Oct. 6-8 Logan/Utah State University
Utah State University
Starship 2040
COMPLETE 500 CD70
Oct. 9-11 Society of Women Engineers HQ
Birmingham, Alabama
COF Mural
Goddard Rocket Replica
ISS Model
NASA Banner

Static Shuttle

COMPLETE 2400 CD70
Oct. 10-12 Hill Air Force Base
Utah
Starship 2040
COMPLETE 2000 CD70
Oct. 22-25 Starship 2040 INEEL

Idaho Falls, Idaho
Starship 2040




COMPLETE 6400 CD70
Oct. 15-18 Clark Planetarium
Salt Lake City, Utah
Starship 2040
COMPLETE 35,000 CD70
Oct. 15-20 South Florida Home and Garden Show
West Palm Beach, Florida
Media Towers
Shoes from Modellista
Sample Kit from Hy-Tech Thermal Solutions
COMPLETE 1000 CD70
Oct.17-18 Centennial of Flight CD40
Colonial Mall, Auburn/Opelika
Mobile Shuttle
Saturn V
Skylab
Shuttle
Hubble Space Telescope
Spacelab
COMPLETE 4000 CD70
Oct. 22-25 Starship 2040 INEEL
Idaho Falls, Idaho
Starship 2040
COMPLETE 1500 CD70
Oct. 23-25 Educating One Nation HQ
Atlanta, Georgia
Photo Booth
Educational Mural
COMPLETE 107 CD70
Oct. 27-30 5™ International Symposium on Liquid Propulsion
Chattanooga, TN
Shuttle Model
TD backdrop
Wright Flyer Model & Backdrop
Goddard Rocket Replica
Pop Ups and Murals (5)
Marshall Back Drop
Mobile Shuttle
COMPLETE 4500 CD70
Oct. 25 62" Magic City Classic 0S01
Birmingham, AL.
Mobile Shuttle
COMPLETE 705 CD70
Oct. 27-Nov. 2 Starship 2040 Kitty Hawk

Boise, Idaho
Starship 2040




COMPLETE 65 CD70
NOV. 5-17 St.Louis Grammer Schools
St. Louis, MO.
Saturn V
1:100 Shuttle
POC: Judy Pettus 4-8911
FIRM CD70
Nov. — Jan. Pacific Scince Center TD72
Seattle, WA.
Goddard Rocket Replcia
POC: Judy Pettus 4-8911
COMPLETE 420 CD70
Nov. 10 UAH Sylab Clebration/Von Barun Forum CD50
Skylab 1:48
Saturn 1B
Satrun Skylab
COMPLETE 100 CD70
Nov. 10 ETV Skylab Event CD50
Skylab 1:48
Saturn 1B
Satrun Skylab
COMPLETE 400 CD70
Nov. 10 Skylab Celebration CD50
U.S. Space and Rocket Center
Skylab Artifacts
COMPLETE 3000 CD70
Nov. 11 Veteran’s Day Parade 0S01
Downtown Huntsville
Mobile Shuttle
COMPLETE 1600 CD70
Nov. 13-15 National Science and Teachers Association CD60
Kansas City, MO
20’ MSFC Mural and Popup
10’ Education Mural Popup
10’ NASA Mural and Popup
1:50 Shuttle
Spacelink Pedestal
Television and VCR
COMPLETE 1000 CD70
Nov. 14-15 Centennial of Flight CD40

Eastdale Mall, Montgomery.

Mobile Shuttle

Saturn V

Skylab

Shuttle

Hubble Space Telescope
Spacelab

COF Mural




COMPLETE 5000 CD70
Nov. 16-19 American Public Health Association (APHA) HQ
San Francisco, California
Trade Show Towers
Media Station
COMPLETE 700 CD70
Nov. 17-20 Design & Development Expo HQ
Washington, DC
NASA Meatball Mural
ISS Model
TD Hardware
Mini Shuttle Theater
COMPLETE 300 CD70
Dec. 8 Horizon Elementary CD60
Mobile Shuttle
COMPLETE 300 CD70
Dec. 8-12 Phenix City Schools CD60
Phenix City, AL.
1:100 Shuttle
1:96 Saturn V
COMPELTE CD70
Dec . 17 Terry Heights Elementary 300 CD60
Huntsville, AL.
Mobile Shuttle
COMPLETE 25,000 CD70
Jan. 1 NASA@ your Library HQ
Houston, Texas
Library Towers
COMPLETE 1250 CD70
Jan. 5-8 TD/OSP
42™ ATAA Aerospace Sciences Meeting & Exhibit
Reno, Nevada
TD Technical Exhibit
Hardware from Shuttle and OSP
COMPLETE 300 CD70
Jan. 16 Owens-Crossroads School CD60
Owens Crossroads, AL.
1:100 Shuttle
COMPLETE 200 CD70
Jan. 13-16 Local Schools

Lexington, KY.

Astronaut Glove
Astronaut shorts
Astronaut Sleeping bag

Astronaut Food




COMPLETE 150,000 CD70
Jan. 17-25 Philadelphia Home Show HQ
Philadelphia, PA
Media Tower
COMPLETE 500 CD70
Jan. 31 Huntsville Flight CD50
VBCC
Mobile Shuttle
CANCELLED
Feb. 2-8 AAS Space Flight Mechanics
Maui, Hawaii
OSP Pop-up/ Hardware
COMPLETE CD70
Feb. 2-13 STAIF TD
Albuquerque, New Mexico
TD Exhibit (HPP — Prometheus)
COMPETE CD70
Feb. 10-12 World Ag Expo HQ
Tulare, CA.
Media Tower
COMPLETE
Feb. 17-18 Service Life Extension Program (SLEP) Summit CD70
Galveston, Texas Shuttle
Shuttle Media kit
AHMS Hardware
COMPLETE CD70
Feb. 23-March 1 Public Library Association
Seattle, WA
Media Tower
10X10 Computer Station
COMPLETE
Feb. 24-26 National Engineers Week
Montgomery, AL.
10° Marshall Mural
1:100 Shuttle
COMPLETE CD70
Feb. 27-March 1  Boy Scouts Of America, Annual Blue and Gold Banquet CD60

Murfreesboro, Tennessee
1:50 Shuttle
10’ Marshall Mural

TENTATIVE
March- April

Florida Tour
Starship 2040




TENTATIVE CD70
Marsh 1-12 DeKalb County Schools CD60
DeKalb, AL.
Mobile Shuttle
FIRM CD70
March 3-7 St. Louis Home Show HQ
St. Louis, MO
Home and Garden Exhibit
FIRM CD70
March 15-17 South Shades Crest
Hoover, AL.
Skylab
1:100 Shuttle
Astronaut Drink
TENTATIVE
March 18-20 ITEA Conference and Exhibit
Albuquerque, New Mexico
OSP Pop-up
FIRM CD70
March 18-21 Hampton Cove Elementary
Huntsville, AL.
Saturn
Saturn 1B
1:100 Shuttle
J2 Engine
FIRM
March 29-April 1 NSS 2004
Colorado Springs, CO
TD Technical Exhibit
CANCELLED
April Stennis Space Center’s Legal Office Conference
New Orleans
NASA logo mural
Shuttle hardware
FIRM CD70
April 21-23 Vernon Elementary
Tuscaloosa, AL.
Saturn
Saturn 1B
1:100 Shuttle
J2 Engine
FIRM CD70
June 4-5 Princeton University

Princeton, N.J.
Starship 2040




FIRM
July 11-14 ATAA Joint Propulsion Conference
Fort Lauderdale, FL
TD Technical Exhibit

Shuttle Exhibit
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